Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:52PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 275 Const Calendar Day 251  Date: 17-May-201 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rainy
Working Day If no, explain:
Diary: Dispute
Office work
-Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation, =
Punch list.
‘Received a call from John McGuire to meet tomorrow to drive through the job and discuss work
requirement. The URS inspector will also be there to coordinate work. Contract No. BATA —005 (EA
937700)
-‘Met with Walid Khalife and he brought two sets are plans and specs for the permit project to my office .
‘Reviewed and signed CCO #120-1 to go to MCM. Change the markup from 5 to 10%.
‘Received CCO #141 from MCM. Approved to go to DO. Also CCO 144.
‘Reviewed plans and Specs for the permit project.
‘Received an email from Keith Osantowski that | need to fill out HSP & Monthly PM-0041 Forms. | had
sent him several emails in regards to this issue and did not receive any response. | went ahead and
submitted the requested reports.
-Amer sent another email to Deana to clarify the YBITS storage area status before we accept the job .
‘Received another email from Hai Xu, project safety review coordinator. He stated that we could install k-
rails on the access road. | forwarded the email tom Mahbub to follow up.
-‘Updated and sent my HSP usage through 4/2010 to Keith.
‘Received an email from Sue Graham regarding the Dumbarton new office location. We will meet on
5/20/2010 at 10:00 a.m. to walk-through the office and make adjustment if necessary.
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